
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:28 PM
Run date

Time

Reviewer: Ghafghazi, Ben 27-Oct-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 025 Date: 05-May-200 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 874

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Overcast/ Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Received CCO #80, WB conduit racking/grounding changes, from MCM signed. Sent to Amer to sign
before sending to DO.
·Reviewed and singed C-93 and CCO for CCO #110, BOE Fees settelment, to go to MCM for signature.
·Reviewed and distributed Safety Meeting Report , PMS-0110.
·Received CCO 31-1, 84, 96, 102, and 103 from CCO Desk.
·Wrote State letter 1519 and attacked plans and specs to go to MCM requesting a cost estimate , A
design requested CCO will repair lanes #4 and 5 on WB I-80 during the labor day weekend.
·Attended Senior staff meeting in the morning. Discussed new OT requirements, daily dairies. Discussed
and decided to go ahead with the work of CCO #105, revising temporary work, to go to MCM. Jeff will
contact Bill Howe to discuss NOPC #11. Gave CCO #106 to Hazzaa to review and comment on MCMs
request to revised the CCO for items 84and 89. SWPPP amendment #15 still shows on the Submittal log
as pending. This amendment was sent to Environmental engineering service on 4/10/09. Need to follow
up with Dragomir and close the action.
·Sent out State Letter 1522 accepting monthly schedule update T19A with data Date of March 21, 2009.
·Sybil Kramer informed me that she would be taking vacation from June 22 thru June 26. I approved.
·Received an email from Chris Knoche that a SWPPP review has been scheduled for the Oakland
Touchdown for Thursday May 7 at 9 AM.
·Updated vehicle mileage log.
·Received another request fro a CCO from Jaime Gutierrez to Revise W Line RES Pavement
Elevations. Forwarded that request to Richard Duncan to review and draft a CCO to that affect.
·Bill Lovell of METS stopped by to schedule using the Van tomorrow . They need to get inside the
Skyway transition span and review the pipe beam and expansion joints. I asked him to come in tomorrow
and coordinate with Ernie.
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